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ESTIMATE RUN 05/29/2019

ESTIMATE SUMMARY 17:19:30

CONTID: C20753         ESTIMATE NO: 0003 PROG 2005

PCN: 20753-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CRAIG EAST BPM PERCENT TIME:

PROJECT NO: NHPP0402-090                  

US 40 CRAIG EAST BPM

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (303)802-5838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,986,161.53 PARTICIPATING $ $ 110,372.43

AWARD PROJECT AMT: 2,914,980.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,311.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.96

FIXED COMPLETION DATE

FIXED COMPLETION DATE

20.21%

2,382,717.89

110,372.43

110,372.43

107,061.26

$

$

$

$

603,443.64

0.00

603,443.64

0.00

603,443.64

-14,728.31

0.00

588,715.33

0.00

AMOUNT DUE 588,715.33 107,061.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 107,061.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT

  

88.0 TIME ALLOW: 6/30/2020 ??:??:??

ORIG TIME ALLOW: 6/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/27/2019

02/27/2019

05/25/2019

11/15/2018

11/29/2018

12/31/2018

02/27/2019
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.050

0.000

201-00000  
 

3,750.000.050

0.00

0.100

L S 

75,000.00000

0010 Tree Trimming 5.000

0.000

202-00008  
 

825.005.000

0.00

40.000

HOUR

165.00000

0015 Removal of Concrete Median Cover Material 105.000

0.000

202-00190  
 

2,625.00105.000

0.00

120.000

SY  

25.00000

0020 *Removal of Sidewalk 9.000

0.000

202-00200  
 

585.009.000

0.00

20.000

SY  

65.00000

0025 *Removal of Curb and Gutter 555.000

12.000

202-00203  
 

6,237.00567.000

132.00

567.000

LF  

11.00000

0030 Removal of Asphalt Mat 284.000

11.000

202-00220  
 

3,540.00295.000

132.00

1,095.000

SY  

12.00000

0035 *Removal of Asphalt Mat (Planing) 1,489.000

899.000

202-00240  
 

19,104.002,388.000

7,192.00

3,835.000

SY  

8.00000

0040 Unclassified Excavation (Complete In Place) 0.000

215.000

203-00010  
 

7,525.00215.000

7,525.00

391.000

CY  

35.00000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

3.000

HOUR

100.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

3.000

HOUR

95.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

50.000

HOUR

74.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 2.000

0.000

203-01597  
 

370.002.000

0.00

24.000

HOUR

185.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

430.000

CY  

30.00000

0070 Stockpile Topsoil 260.000

0.000

207-00210  
 

6,500.00260.000

0.00

430.000

CY  

25.00000

0075 *Erosion Log Type 1 (12 Inch) 553.000

0.000

208-00002  
 

2,212.00553.000

0.00

1,220.000

LF  

4.00000

0080 *Coir Roll 509.000

0.000

208-00026  
 

6,617.00509.000

0.00

680.000

LF  

13.00000

0085 *Aggregate Bag 206.000

0.000

208-00035  
 

1,854.00206.000

0.00

300.000

LF  

9.00000

0090 Pre-fabricated Concrete Washout Structure 1.000

1.000

208-00046  
 

5,000.002.000

2,500.00

2.000

EACH

2,500.00000

0095 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

1.000

EACH

143.00000

0100 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,500.002.000

0.00

3.000

EACH

1,750.00000

0105 Removal and Disposal of Sediment (Labor) 14.000

13.000

208-00103  
 

1,755.0027.000

845.00

27.000

HOUR

65.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

80.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 1.000

10.000

208-00106  
 

1,100.0011.000

1,000.00

150.000

HOUR

100.00000

0120 *Removal of Trash 5.000

5.000

208-00107  
 

750.0010.000

375.00

150.000

HOUR

75.00000

0125 Erosion Control Management 24.000

15.000

208-00207  
 

3,069.6939.000

1,180.65

300.000

DAY 

78.71000

0130 Reset Timbers 0.000

0.000

210-00420  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

165.00000

0140 *Reset Guardrail (Special) 88.000

0.000

210-01180  
 

1,320.0088.000

0.00

225.000

LF  

15.00000

0145 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0150 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

575.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,000.00000

0160 *Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.450

ACRE

2,000.00000

0165 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.350

ACRE

1,500.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

800.00000

0175 *Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

0.450

ACRE

3,000.00000

0180 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0185 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

34.000

CF  

13.00000

0190 *Spray-on Mulch Blanket 0.100

0.000

213-00012  
 

650.000.100

0.00

0.500

ACRE

6,500.00000

0195 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

4.000

EACH

500.00000

0200 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

435.000

EACH

3.00000

0205 Transplant Tree (1.5 to 3 Inch) 0.000

0.000

215-00030  
 

0.000.000

0.00

4.000

EACH

250.00000

0210 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,710.000

SY  

3.00000

0215 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

100.000

SY  

0.75000

0220 *Wildlife Biologist 9.000

0.000

240-00000  
 

900.009.000

0.00

40.000

HOUR

100.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal of Nests 4.500

0.000

240-00010  
 

454.504.500

0.00

40.000

HOUR

101.00000

0230 Aggregate Base Course (Class 6) 95.000

111.000

304-06007  
 

20,600.00206.000

11,100.00

269.000

CY  

100.00000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

54.000

TON 

400.00000

0240 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

940.000

TON 

140.00000

0245 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

21.000

TON 

503.00000

0250 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

36.000

TON 

714.00000

0255 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

340.000

GAL 

3.00000

0260 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

24.000

LF  

145.00000

0265 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

850.00000

0270 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

6,750.00000

0275 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

6,750.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence (Plastic) 581.000

0.000

607-11525  
 

2,905.00581.000

0.00

760.000

LF  

5.00000

0285 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

500.000

LF  

8.00000

0290 Fence (Temporary) (Special) 284.000

0.000

607-11581  
 

2,840.00284.000

0.00

400.000

LF  

10.00000

0295 Concrete Sidewalk 0.000

6.000

608-00000  
 

480.006.000

480.00

15.000

SY  

80.00000

0300 Curb and Gutter Type 2 (Section I-B) 0.000

50.000

609-21010  
 

1,400.0050.000

1,400.00

182.000

LF  

28.00000

0305 Curb and Gutter Type 2 (Section II-B) 0.000

262.000

609-21020  
 

7,598.00262.000

7,598.00

262.000

LF  

29.00000

0310 Curb and Gutter Type 2 (Section II-M) 0.000

87.000

609-21021  
 

3,480.0087.000

3,480.00

94.000

LF  

40.00000

0315 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

964.000

SF  

15.00000

0320 Median Cover Material (Concrete)(Special) 0.000

0.000

610-00035  
 

0.000.000

0.00

167.000

SF  

20.00000

0325 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1.000

EACH

28.00000

0330 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

5.000

EACH

325.00000



CONTID: C20753         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

474.000

LF  

8.00000

0340 Detour Pavement 97.000

0.000

621-00450  
 

12,610.0097.000

0.00

199.000

SY  

130.00000

0345 *Construction Surveying 0.190

0.150

625-00000  
 

15,130.000.340

6,675.00

1.000

L S 

44,500.00000

0350 *Mobilization 0.500

0.000

626-00000  
 

112,500.000.500

0.00

1.000

L S 

225,000.00000

0355 *Public Information Services (Tier III) 0.200

0.100

626-01103  
 

4,500.000.300

1,500.00

1.000

L S 

15,000.00000

0360 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

33.000

GAL 

350.00000

0365 *Pavement Marking Paint (Waterborne) 1.000

0.000

627-00011  
 

145.001.000

0.00

54.000

GAL 

145.00000

0370 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

30.000

SF  

105.00000

0375 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

13.000

EACH

400.00000

0380 *Flagging 303.750

133.750

630-00000  
 

11,812.50437.500

3,611.25

2,000.000

HOUR

27.00000

0385 *Traffic Control Inspection 14.000

11.000

630-00007  
 

4,375.0025.000

1,925.00

86.000

DAY 

175.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 39.000

24.000

630-00012  
 

51,345.0063.000

19,560.00

214.000

DAY 

815.00000

0395 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

200.002.000

0.00

16.000

EACH

100.00000

0400 *Construction Traffic Sign (Panel Size A) 7.500

2.000

630-80341  
 

142.509.500

30.00

39.000

EACH

15.00000

0405 *Construction Traffic Sign (Panel Size B) 14.500

8.000

630-80342  
 

337.5022.500

120.00

45.000

EACH

15.00000

0410 *Construction Traffic Sign (Panel Size C) 7.500

2.000

630-80343  
 

142.509.500

30.00

21.000

EACH

15.00000

0415 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

250.000.500

0.00

1.000

EACH

500.00000

0425 *Drum Channelizing Device 38.500

7.000

630-80360  
 

682.5045.500

105.00

100.000

EACH

15.00000

0430 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

500.00000

0435 Concrete Barrier (Temporary) 294.000

0.000

630-80370  
 

17,692.92294.000

0.00

1,200.000

LF  

60.18000

0440 *Stackable Vertical Panels 0.000

10.000

630-80393  
 

150.0010.000

150.00

50.000

EACH

15.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

18.000

EACH

1,300.00000

0450 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

800.001.000

0.00

2.000

EACH

800.00000

0455 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

30.000

DAY 

190.00000

0460 *Traffic Signal (Temporary) 0.500

0.000

630-86801  
 

9,750.000.500

0.00

1.000

L S 

19,500.00000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

146,000.000

F A 

1.00000

0470 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

4,000.000

F A 

1.00000

0475 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 Rem Pavement Marking 0.000

389.000

202-00250  
 

2,633.53389.000

2,633.53

389.000

SF  

6.77000

CAT 368,245.1481,279.431,410,290.53CURRENT AMT0200 $ $ $

CAT NO0300 B-06-A 

0495 *Clearing and Grubbing 0.150

0.000

201-00000  
 

11,250.000.150

0.00

0.300

L S 

75,000.00000

0500 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

0.500

L S 

75,000.00000

0505 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

180.000

SY  

40.00000

0510 *Removal of Asphalt Mat (Planing) (Special) 186.000

0.000

202-00246  
 

2,418.00186.000

0.00

350.000

SY  

13.00000

0515 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

5.000

SY  

202.00000

0520 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

400.00000

0525 Removal of Expansion Device 45.000

0.000

202-00504  
 

9,000.0045.000

0.00

107.000

LF  

200.00000

0530 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

46.000

CY  

35.00000

0535 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

952.000

CY  

45.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0300 B-06-A 

0540 Water Control 0.250

0.000

208-00400  
 

37,500.000.250

0.00

0.500

L S 

150,000.00000

0545 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

61.000

LF  

20.00000

0550 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

57.000

TON 

140.00000

0555 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

64.000

LF  

18.00000

0560 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

4.000

TON 

714.00000

0565 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

835.000

SY  

4.00000

0570 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

801.000

CY  

175.00000

0575 *Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

271.000

CY  

190.00000

0580 *Waterproofing (Membrane) 0.000

192.000

515-00120  
 

3,648.00192.000

3,648.00

350.000

SY  

19.00000

0585 *Bridge Expansion Device (0-4 Inch) 18.000

5.000

518-01004  
 

5,750.0023.000

1,250.00

43.000

LF  

250.00000

0590 Concrete (Patching) 2.610

0.000

601-06100  
 

3,262.502.610

0.00

6.000

CY  

1,250.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0300 B-06-A 

0595 Galvanic Anodes 1.000

0.000

601-51005  
 

30.001.000

0.00

10.000

EACH

30.00000

0600 Reinforcing Steel (Epoxy Coated) 605.000

0.000

602-00020  
 

605.00605.000

0.00

1,200.000

LB  

1.00000

CAT 73,463.504,898.00448,623.00CURRENT AMT0300 $ $ $

CAT NO0301 B-06-S 

0605 *Clearing and Grubbing 0.150

0.000

201-00000  
 

11,250.000.150

0.00

0.300

L S 

75,000.00000

0610 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

955.000

SY  

40.00000

0615 *Removal of Asphalt Mat (Planing) (Special) 339.000

0.000

202-00246  
 

4,407.00339.000

0.00

673.000

SY  

13.00000

0620 Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

404.002.000

0.00

10.000

SY  

202.00000

0625 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

400.00000

0630 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

403.000

CY  

35.00000

0635 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

779.000

CY  

45.00000

0640 Water Control 0.250

0.000

208-00400  
 

37,500.000.250

0.00

0.500

L S 

150,000.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0301 B-06-S 

0645 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

61.000

LF  

20.00000

0650 Rootwad 1.000

0.000

214-01227  
 

350.001.000

0.00

1.000

EACH

350.00000

0655 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

109.000

TON 

140.00000

0660 Joint Sealant 0.000

18.000

408-01100  
 

324.0018.000

324.00

171.000

LF  

18.00000

0665 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

6.000

TON 

714.00000

0670 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

1,096.000

SY  

4.00000

0675 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

945.000

CY  

175.00000

0680 *Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

634.000

CY  

190.00000

0685 *Waterproofing (Membrane) 0.000

542.000

515-00120  
 

10,298.00542.000

10,298.00

673.000

SY  

19.00000

0690 Concrete (Patching) 0.100

0.000

601-06100  
 

125.000.100

0.00

1.000

CY  

1,250.00000

0695 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

10.000

EACH

30.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0301 B-06-S 

0700 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

276.000

LB  

1.00000

CAT 64,658.0010,622.00525,053.00CURRENT AMT0301 $ $ $

CAT NO0302 B-06-V 

0705 *Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.100

L S 

75,000.00000

0710 *Removal of Asphalt Mat (Planing) (Special) 704.000

0.000

202-00246  
 

9,152.00704.000

0.00

1,265.000

SY  

13.00000

0715 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

202.001.000

0.00

10.000

SY  

202.00000

0720 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

400.00000

0725 Removal of Portions of Present Structure 82.000

0.000

202-00503  
 

10,250.0082.000

0.00

179.000

SY  

125.00000

0730 Reset Bridge Railing 0.000

0.000

210-00425  
 

0.000.000

0.00

39.000

LF  

55.00000

0735 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

39.000

LF  

65.00000

0740 Netting 287.000

0.000

240-00020  
 

2,009.00287.000

0.00

287.000

SY  

7.00000

0745 Aggregate Base Course (Class 6) 25.000

0.000

304-06007  
 

2,500.0025.000

0.00

53.000

CY  

100.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0302 B-06-V 

0750 Reconditioning 97.000

0.000

306-01000  
 

3,395.0097.000

0.00

250.000

SY  

35.00000

0755 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

208.000

TON 

140.00000

0760 Joint Sealant 0.000

11.000

408-01100  
 

198.0011.000

198.00

82.000

LF  

18.00000

0765 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

12.000

TON 

714.00000

0770 *Waterproofing (Membrane) 0.000

617.000

515-00120  
 

11,723.00617.000

11,723.00

1,265.000

SY  

19.00000

0775 *Bridge Expansion Device (0-4 Inch) 42.000

0.000

518-01004  
 

10,500.0042.000

0.00

82.000

LF  

250.00000

0780 Concrete Class D (Bridge) 29.000

0.000

601-03040  
 

34,800.0029.000

0.00

81.000

CY  

1,200.00000

0785 Concrete (Patching) 4.200

0.000

601-06100  
 

5,250.004.200

0.00

12.000

CY  

1,250.00000

0790 Galvanic Anodes 4.000

0.000

601-51005  
 

120.004.000

0.00

20.000

EACH

30.00000

0795 Reinforcing Steel (Epoxy Coated) 5,326.000

131.000

602-00020  
 

5,457.005,457.000

131.00

12,911.000

LB  

1.00000

CAT 95,556.0012,052.00278,889.00CURRENT AMT0302 $ $ $
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0303 C-07-A 

0800 *Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.100

L S 

75,000.00000

0805 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

0.500

L S 

75,000.00000

0810 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,088.000

SY  

13.00000

0815 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

52.000

SY  

202.00000

0820 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

11.000

SY  

400.00000

0825 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

87.000

SY  

125.00000

0830 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

132.000

LF  

200.00000

0835 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,300.000

SY  

7.00000

0840 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

17.000

CY  

100.00000

0845 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

97.000

SY  

35.00000

0850 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

177.000

TON 

140.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0303 C-07-A 

0855 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

65.000

LF  

18.00000

0860 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

10.000

TON 

714.00000

0865 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,088.000

SY  

19.00000

0870 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

132.000

LF  

250.00000

0875 Concrete Class BZ 0.000

0.000

601-01010  
 

0.000.000

0.00

7.000

CY  

1,900.00000

0880 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

38.000

CY  

1,200.00000

0885 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

19.000

CY  

1,250.00000

0890 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

310.000

EACH

30.00000

0895 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,949.000

LB  

1.00000

CAT 0.000.00310,179.00CURRENT AMT0303 $ $ $

CAT NO0304 C-08-A Minor 

0900 *Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

0.100

L S 

75,000.00000
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PCN: 20753-BID    ESTIMATE RUN 05/29/2019

PROJECT: NHPP0402-090                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:19:30

CUMULATIVE
AMOUNT

CAT NO0304 C-08-A Minor 

0905 *Removal of Asphalt Mat (Planing) (Special) 0.000

117.000

202-00246  
 

1,521.00117.000

1,521.00

117.000

SY  

13.00000

0910 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

202.00000

0915 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

15.000

TON 

140.00000

0920 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

1.000

TON 

714.00000

0925 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

68.000

SY  

19.00000

0930 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,250.00000

0935 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

30.00000

0940 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.00000

CAT 1,521.001,521.0013,127.00CURRENT AMT0304 $ $ $

$ 603,443.64110,372.43$2,986,161.53$CURRENT AMTPROJECT TOTAL


